East Lake Sammamish Master Plan Trail

South Sammamish Segment A

Weekly Construction Update
Schedule of Construction Activities

m King County | L@EB&MS

Week beginning March 27, 2017

Week of 3/27:

Site - Continue grubbing trail — south to north

Site — Continue to remove split rail and chain link
fencing

Sta 230+50 — Begin construction of Wall #5

Sta 230+50 — Place backfill material at Wall 5 & 6
Sta 223+50 — Begin excavation of Wall #2

Sta 223+50 — Begin excavation of Wall #3

Sta 225+00 — Begin excavation of Wall #4

Sta 223+00 — Grade footing for Wall #8

Sta 223+00 — Begin construction of Wall #8

Sta 223+00 — Install wall drain at Wall #8

Sta 244+50 — Begin excavation of Wall #8A

Sta 226+00 — Continue water service relocation
Sta 282+00 — 262+00 — Placing Crushed Surfacing
Base Course (CSBC) material on trail

Week of 4/3:

Site — Continue grubbing trail — south to north
Sta 230+50 — Continue excavation for Wall #5
Sta 223+50 — Continue construction of Wall #5
Sta 223+50 — Begin backfilling at Wall #5

Sta 223+50 — Continue excavation for Wall #2
Sta 223+50 — Continue construction of Wall #2
Sta 223+50 — Continue backfilling at Wall #2
Sta 223450 — Continue excavation for Wall #3
Sta 244+50 — Continue construction of Wall #8A
Sta 244450 — Install wall drain at Wall #8A

Sta 227+00 — Continue water service relocation
Sta 282+00 — 262+00 — Placing Crushed Surfacing
Base Course (CSBC) material on trail

Week of 4/10:

Site - Continue grubbing trail — south to north

Sta 230+50 — Continue construction of Wall #5
Sta 230+50 — Place backfill material at Wall #5
Sta 223+50 — Continue excavation for Wall #3

Sta 223+50 — Continue excavation for Wall #2

Sta 223+50 — Begin construction of Wall #2

Sta 223+50 — Begin backfilling at Wall #2

Sta 244450 — Continue construction of Wall #8A
Sta 244450 - Install wall drain at Wall #8A

Sta 227+00 — Continue water service relocation
Sta 282+00 — 262+00 — Placing Crushed Surfacing
Base Course (CSBC) material on trail

Sta 40+15 — Install quarry spalls on Channel Slope

Continued block installation at Wall #6
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Continued installation of backfill at Wall 6 Continued excavation at Wall 4 and 5

Construction Notes:

The Construction activities have been impacted by the wet weather. Currently the Contractor is taking every
opportunity to stay on schedule by having two major crews on site (not including the Subcontractors) and moving
to different locations along the trail that have more favorable conditions. The County and Contractor are confident
that once the weather improves and the days are longer, the project will get back on schedule quickly.

Project Contacts
Hotline: 1-888-668-4886
Email; ELST@kingcounty.gov

Project Website:
http://www.kingcounty.qgov/eastlakesammamishtrail

We appreciate your support as we continue developing
The East Lake Sammamish Corridor!
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